AGENDA
NAVIGATIONAL DREDGING GROUP MEETING - NEW BEDFORD, MA
July 14,2008 12:00 PM - Noon
HDC Conference Room, New Bedford

1.0 INTRODUCTION (PC)

2.0 PROJECTS STATUS
e CAD #2 Work Update
o Top of CAD#2 — Progress (Apex)
o Bottom of CAD#2
= Bid process
= Schedules/Construction dates
= Submittals and Contractors Plans
o Bottom of CAD#2 Design Considerations
=  Coordination with USACE for Suitability Determination / Permit for
off-shore disposal
= Re-use/Disposal Options:
e Coordination with USEPA for more OU#3 capping
= Other beneficial uses of clean material from CAD — summary

e Phase III Dredging (Fairhaven & New Bedford) - Status
o Schedule (KD)
o Engineering: (Apex)
Steamship Authority:
= Dredge plans, specifications, procurement
Rest of Phase III Areas:
= Concept Plans:
e Fairhaven Properties
e Tonnessen Park Dredging
e Gifford Street Boat Ramp Dredging
e Packer Barge / Tisbury Towing Dredging
e Rowing Facility
= AGM Marine — Permits Filed and being Filed
= Fairhaven Shipyard

3.0 OTHER TOPICS (All)
e Sediment Traps Results (Apex)

4.0 CLOSING COMMENTS - Schedule Next Meeting (PO)
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